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1 Introduction 

 

The main objective of this document is to detail the processes relevant for the monitoring, coordination 

and escalation of the migration stages. The processes will be defined based on the Business Process 

Model and Notation (BPMN) V2.0 standards.  

 

The processes complement the information detailed in the main body of the Detailed Migration 

Document (DMD) as well as the activities described in DMD Annexes A, B and C related to Pre-

Migration, Migration Weekend and Contingency Procedures. 

 

Coordination and monitoring processes are common for all stages, if certain processes apply only for 

specific stages this is highlighted in the documentation of the process. 

 

The following list of topics is within the scope of this document: 

• Monitoring and coordination processes during the Pre-Migration stage, including the 

assessment process of the Pre-Migration Checkpoints (PMCPs) 

• Monitoring and coordination processes during the Migration Weekend stage, including the 

assessment process of the Migration Weekend Checkpoints (MWCPs) 

 

The following list of topics is outside the scope of this document: 

• Escalation to the Crisis Managers as this is covered in the Info Guide. 

• Reporting templates and communication means as they are covered in the Migration 

Communication Framework deliverable.  

 

1.1 General description 

 

The Annex D will detail the processes in three levels: 

 ‘Process actors and their roles’ table specifies the responsibilities of all actors. 

▪ The process actors involved, e.g. the Central Bank Migration Managers, TARGET Service 

Desk, the TARGET Services Coordinator, the Central Bank Settlement Managers, and the T2 

Migration Coordinator.  

 ‘Process flow diagram’ provides the overview of the different actions/activities to be performed 

during the process and the relationship between different process actors. The general 

principles/standards for developing a process diagram are: 

▪ Each process can be triggered either by one or a combination of:  

 Business event(s) (e.g. a certain migration step is completed);  
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 Identified risk(s) (e.g. enter into a contingency scenario); or 

 Time event(s) (e.g. “10 minutes before a Migration Check Point”). 

▪ The title of an activity should be short, precise and, to the extent possible, self-explanatory. 

▪ Each process diagram shall show the interactions between process actors, all activities that 

produce a document or deliverable, all activities that lead to one or more decision points (e.g. 

complex “IF-statements”), all decision points that lead to a split of activities, deadlines or 

conditions that could trigger an exception handling. 

 ‘Process description’ elaborates the process diagram by providing details on the starting/end point 

and on all activities to be performed during the process, such as the necessary 

principles/procedures, tooling aspects (if applicable), etc.  

The Annex D contains a separate chapter for each of the main process types and sub-chapters for the 

processes to be described. 

 

1.2 General Principles 

 

This chapter details the general principles that apply for the monitoring and coordination processes in 

the context of the T2 migration. 

 

• In case of migration related incidents that occurred during the Pre-Migration stage / Migration 

Weekend for which escalation needs to be triggered, the Settlement Managers will escalate the 

incidents to the Crisis Managers in accordance with Incident management process described in 

the Info Guide. It needs to be ensured by the TARGET Services Coordinator that, all relevant 

parties (CB Migration Managers and Settlement Managers from all involved T2 Actors) are 

kept informed about the status and possible solutions for such an incident. It is the 

responsibility of each Settlement Manager, with the support of the CB CB Migration 

Manager, to collect any required information and to brief his/her Crisis Manager on the event 

leading to the crisis.  

• The Central Bank T2 actors who are required to confirm a Pre-Migration Check Point or a 

Migration Check Point according to the Pre-Migration Schedule, or respectively the Migration 

Weekend Playbook must participate in the corresponding conference calls. 

• It is up to each Central Bank  to decide which role (CB Migration Manager or Settlement 

Manager) is actually participating to the conference call, but it has to be ensured that the views 

of the CB Migration Manager and the  CB Settlement Manager within each institution are 

aligned and the institution is speaking with one voice.  

• If a required CB T2 actor is not able to participate in a conference call due to technical 

reasons, the CB T2 actor must inform the T2 Migration Coordinator by other means e.g. e-
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mail. In this case, the excused Migration Manager must accept any decision taken during the 

conference call. 

• In case there is no participation from an institution which is required for a conference call for a 

PMCP or MWCP (and whose absence has not been confirmed by the T2 Migration 

Coordinator), the T2 Migration Coordinator will first contact the Migration Manager, 

Settlement Manager and subsequently Crisis Manager until a representative of that institution 

is reached. 

• Any T2 process actor involved in the migration, whose participation in the conference calls is 

considered as optional, may participate in the conference calls as an observer. 

• Each CB should ensure that its Settlement Manager is up-to-date on the progress of the 

migration execution and that there is no status gap between the CB Migration Managers and 

Settlement Managers. 

• Throughout the execution of the Pre-Migration stage or Migration weekend, all relevant 

parties (CB Migration Managers and Settlement Managers from all involved T2 Actors) need 

to be kept informed about the status and progress of the migration activities by the T2 

Migration Coordinator. Therefore, identified delays (anticipated or actual) for reaching a Pre-

Migration or a Migration Check Point on the critical path need to be reported to the T2 

Migration Coordinator immediately. The identified delay could either be an anticipated delay 

or an actual delay. 

• In case a required T2 actor cannot confirm a PMCP or an MWCP at the planned point in time, 

they must provide information on the progress, cause and expected impact on their activities. 

• For any identified delay (as mentioned in Table 1 - Escalation timings for Pre-Migration and 

Migration weekend) in reaching a Pre-Migration or a Migration Check Point on the critical 

path (compared to the agreed planning in the Pre-Migration Schedule / Migration Weekend 

Playbook).  

 

 

 

 

 

 

 

 

 

 

 

 

2 Monitoring and coordination processes 

This chapter details the processes for monitoring purpose, from the Activities status update to the 

Reaching of a Migration Check Point. 
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2.1 Assessment of a Checkpoint 

In principle the conference call, to formally assess whether a Pre-Migration or Migration Checkpoint or 

Post-Migration Checkpoint has been reached, should be attended by the CB Migration Manager of all 

involved T2 actors as well as the TARGET Service Desk, TARGET Services Coordinator and the T2 

Migration Coordinator. 

For the conference calls to assess PMCP0 (Green-Light to start Pre-Migration) and MWCP0 (Green-

light to start migration weekend), Settlement managers of all migrating NCBs must participate. 

For other PMCPs the T2 actors identified for the specific PMCP in the Pre-Migration schedule must 

participate in the conference calls. For other MWCPs all T2 actors identified for the specific MWCP in 

the Migration Weekend Playbook must participate in the conference calls. 

 

 The diagram below presents the actors and their respective activities and the sequence by which they 

should be carried out according to the processes described in table 2. 

 

 

Figure 1 - Assessment of a Check Point BPMN 

 

2.1.1 Process actors and their roles 
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Process Actor Process Role 

T2 Migration Coordinator  

• Convenes and moderates the conference call 

• Updates MWCP / PMCP / POMCP status in the related 

plan and the Migration Information Centre (MIC). 

CB Migration Managers / Settlement 

Managers / T2 Migration Coordinator / 

TARGET Service Desk / Crisis 

Managers / TARGET Services 

Coordinator 

• Assess whether the conditions to reach a Checkpoint 

have been met. 

• CB Migration Managers to take decision in case of 

migration related incidents and to consider whether the 

matter deserves to be escalated to the Settlement 

Managers. If required, the Settlement Managers will 

escalate the incident to the Crisis Managers in 

accordance with the Incident Management process 

described in the Manual of Operational Procedures.  

Table 1 - Assessment of a Check Point Process Actors and Roles 

 

2.1.2 Process description 

The CB Migration Managers / Settlement Managers conference call is used to handle the following 

situations: 

• Confirm Pre-Migration or Migration Check Points. 

• Take decision in case of a delay from the planned end time of the Pre-migration or a Migration 

Check Point is identified. 

 

For the check points the Migration Weekend Playbook and the Pre-Migration Schedule foresee always 

two activities: 

• Actor’s PMCP/MWCP/POMCP confirmation: each migrating actor taking part in this 

PMCP/MWCP/POMCP confirms that all its internal activities are successfully completed for 

this PMCP/MWCP/POMCP; this activity takes some time. 

• PMCP/MWCP/POMCP: when all actors have confirmed the PMCP/MWCP/POMCP during 

the conference call, the PMCP/MWCP/POMCP milestone can be agreed as being completed. 

 

 

 

 

 

 

 

S.N

o 
Activity Actor Timeline Process description 
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S.N

o 
Activity Actor Timeline Process description 

1.  
Start  the 

conference call 

TARGET 

Service Desk, 

T2 Migration 

Coordinator, 

Migration 

Managers  

10 minutes before 

MCP current timing  

OR 

Upon incident 

and/or identified  

delay of at least 10 

minutes on the 

critical path activity 

impacting a 

PMCP/MWCP 

- The T2 Migration Coordinator 

informs via MIC the participants 

of the conference call starting time 

and topic. 

-The T2 Migration Coordinator 

will convene the conference call as 

a result of an incident identified by 

the TSD or CB Migration 

Manager. Participants for the call 

are notified by email (by MIC 

during Migration Weekend) by the 

T2 Migration Coordinator with 

information on the conference call 

starting time and topic. 

2.  
Agreement in the 

conference call 

TARGET 

Service Desk, 

T2 Migration 

Coordinator, 

Migration 

Managers  

n/a 

In the conference call participants 

discuss the relevant topic and 

agree on the topic at hand, i.e. 

PMCP/MWCP/POMCP reached, 

or follow up actions out of an 

identified delay (including 

potential escalation to Settlement 

Managers in the timeframe given 

in Table 1). 

3.  

Close the 

conference call 

Update the MIC 

T2 Migration 

Coordinator  
n/a 

At the end of the conference call, 

the T2 Migration Coordinator 

summarises the agreement and 

updates the MIC accordingly. 

Table 2 - Assessment of a Check Point - Process description 

 

2.2 Pre-Migration and Migration Activity Monitoring 

 

This process applies to Pre-Migration activities as well as Migration Weekend activities. The only 

difference is the time perspective, days for Pre-Migration, hours and minutes for the Migration 

weekend. As part of this process is also the confirmation, by each T2 actor, that the conditions to meet 

a Pre-Migration or Migration or Post-Migration Checkpoint are internally fulfilled. 
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2.2.1 Process actors and their roles 

Process Actor Process Role 

T2 Migration Coordinator  

• Monitors Pre-Migration and Migration Weekend 

execution. 

• Update status in the related plan. 

Actor  

• CB having migration activities preceding this 

PMCP/MWCP/POMCP.  

• TARGET Service Desk having migration activities 

preceding this PMCP/MWCP/POMCP. 

TARGET Services Coordinator, 

TARGET Service Desk, CB Migration 

Managers and Settlement Managers 

• Informed on the Pre-Migration, Migration Weekend or 

Post-Migration stage progress. 

Table 3 - Pre-Migration and Migration Activity Monitoring Process Actors and Roles 

 

2.2.2 Process description 

 

The monitoring activities provide means for the T2 Migration Coordinator to closely follow the 

progress and completion of activities, and to react on any potential delays as early as possible in the 

process.  The monitoring is based on the information provided in the MIC by the T2 Operator and CB 

CB Migration Managers and the confirmation of CB Migration Managers on request of the T2 

Migration Coordinator. 

 

The diagram below presents the actors and their respective activities and the sequence by which they 

should be carried out according to the processes described in table 4. 

 

 

Figure 2 - Pre-Migration and Migration Monitoring Activities 
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S.No Activity Actor Timeline Process description 

1.  
Provide status in 

the MIC 

TARGET 

Services 

Coordinator, 

CB Migration 

Manager 

At actor’s activity 

completion revised 

date/time  

OR 

Upon delay and/or 

incident 

The CB or TARGET Service Desk 

updates the MIC  

2.  

Check status of 

the activity and 

ask for status 

confirmation  

T2 Migration 

Coordinator 
n/a 

T2 Migration Coordinator assesses 

the update by this actor. In case 

the status is not assessed as 

plausible, the T2 Migration 

Coordinator asks the actor for a 

status confirmation. 

3.  

Update revised 

times in the 

MIC 

T2 Migration 

Coordinator  
n/a 

T2 Migration coordinator confirms 

the status, making this information 

visible in the MIC. 

 

4.  

Inform 

TARGET 

Services 

Coordinator/ 

TARGET 

Service Desk/ 

CB Migration 

Managers  

T2 Migration 

Coordinator 

In case of problem 

at a T2 Actor or in 

case the announced 

delay may threaten 

the (P)MCP 

completion 

T2 Migration Coordinator informs 

the TARGET Services 

Coordinator/ TARGET Service 

Desk/ CB Migration Managers / 

Settlement Managers (Assessment 

of a Pre-Migration or Migration 

Checkpoint) 

Table 4 - Pre-Migration and Migration Activity Monitoring Activities 

 

2.3 Escalation during Pre-Migration and Migration weekend 

 

Escalations may be required during the Pre-Migration and Migration Weekend. In the T2 migration 

context, this procedure can be triggered by the T2 Migration Coordinator and by the TARGET Services 

Coordinator, if needed. The figure below presents the sequence of events and activities following the 

receipt of an escalation request from the CB Migration Managers. 
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Figure 3 - Escalation BPMN 

 

Escalation will also be triggered by default if there is a considerate delay in the Pre-Migration and 

Migration Weekend Checkpoint planned end times. The thresholds, roles of the involved actors, 

processes and expected timings are detailed in the tables below:   

 

• Escalation timings 

 

Events Pre-Migration Migration Weekend 

Convene the CB 

Migration Managers / 

conference call  

When a delay of one T2 business day  

from the planned end time of a Pre-

migration Check Point is identified 

When a delay of at least thirty minutes 

from the planned end time of a 

Migration Check Point is identified 

(i.e. delay on any critical path activity) 
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Events Pre-Migration Migration Weekend 

Trigger for the escalation 

to Settlement Managers or 

Crisis Managers 

When a delay of one T2 business   day 

from the planned end time of a Pre-

Migration Checkpoint is identified and 

has not been resolved by the time of the 

call. The CB Migration Managers or 

Settlement managers will agree on the 

form of the escalation. 

When a delay of at least thirty minutes 

from the planned end time of a 

Migration Check Point is identified 

(i.e. delay on any critical path activity) 

Crisis Managers feedback 

to CB Migration 

Managers / Settlement 

Managers expected 

Before the end of the T2 business day 

on the day of escalation  
As soon as possible 

Table 5 - Escalation timings  

 

• Escalation actors 

 

Process Actor Process Role 

Settlement Manager 

Settlement Managers to take decision in case of migration related 

incidents and to consider whether the matter deserves to be escalated 

to the Crisis Managers. If required, the Settlement Managers will 

escalate the incident to the Crisis Managers in accordance with the 

Incident Management process described in the Manual of Operational 

Procedures. 

TARGET Services Coordinator 

Convenes and starts the conference call with Settlement managers and 

TARGET Service Desk  

Convenes and starts the conference call with Crisis Managers, and 

TARGET Service Desk 

Crisis Managers 

Crisis Managers to take decision on the way forward to resolve the 

issue and provides feedback to CB Migration Managers and 

Settlement Managers. 

TARGET Service Desk Provide information on the assessment of a checkpoint or incident 

Table 6 - Escalation timings actors 
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• Escalation events 

S. 

No 
Events Actor Timeline Process description 

1 

Convene and start the 

Settlement Managers 

conference call 

 

TARGET 

Services 

Coordinator 

- When a delay of one T2 

business day from the planned 

end time of a Pre-migration 

Checkpoint is identified  

- When a delay of at least thirty 

minutes  from the planned end 

time of a Migration Checkpoint is 

identified (i.e. delay on any 

critical path activity) 

-   Following the agreement in a 

conference call with CB 

Migration Managers in the 

assessment of a checkpoint. 

The TARGET Services 

Coordinator has received a 

request for escalation and 

convenes and starts the 

conference call with CB 

Settlement Managers and 

TARGET Service Desk. 

2 
Agreement to escalate to 

Crisis Managers 

Settlement 

Managers 

The agreement and decision to 

escalate will be taken in the 

conference call.  

Settlement Managers may 

agree and decide to 

escalate to crisis managers. 

If a decision cannot be 

reached, the issue will be 

escalated to Crisis 

Managers 

3 

Convene and start the 

Crisis Managers 

conference call 

TARGET 

Services 

Coordinator 

Following the agreement in the 

conference call with Settlement 

Managers. 

The TARGET Services 

coordinator will notify the 

Crisis Managers and 

convene and start the 

conference call.  

4 

Crisis Managers feedback 

to CB Migration 

Managers / Settlement 

Managers expected 

Crisis 

Managers 

During Pre-Migration: before the 

end of the T2 business day on the 

day of escalation 

During Migration Weekend: as 

soon as possible 

Following their conference 

call, Crisis managers will 

provide feedback to 

Settlement Managers and 

CB Migration Managers 

Table 7 - Escalation timings events 
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