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MAIN WORKING ASSUMPTIONS 

 

Chapter Description – Working Assumption 

General The Detailed Migration Document (DMD) is interlinked with other migration 

deliverables such as the “Pre-Migration Schedule”, the “Migration Weekend 

Playbook” and the “Contingency Scenarios” and therefore may be subject to 

change due their future amendments. 

General Pre-Migration stage should be completed 2 weeks prior to the Migration 

Weekend 

General Unless otherwise specified, T2 refers specifically to CLM and RTGS. 
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1 INTRODUCTION 

1.1 Objective 

The purpose of this document is to provide a description of all generic activities and checkpoints 

applicable to the Pre-Migration, Migration and Post-Migration stages for participants of TARGET2-

NL. It also includes procedures according to which Central Banks and their respective Communities 

have to migrate data to T2, covering the pre-migration period of at least 3 months before the 

migration weekend, the migration weekend and the end of the post-migration period. This document 

serves as internal Migration Plan for De Nederlandsche Bank and its Community. 

1.2 Scope 

The following items are in the scope of the DMD: 

• High-Level migration calendar, including the Pre-Migration and Migration Weekend; 

• Reference data & Dynamic data migration principles; 

o Capturing and migration of Reference data; 

o Migration of Dynamic Data (Payments Module and Home Accounting Module balances, 

Standing Facilities, minimum reserve requirement fulfilment data, fixed credit lines); 

o Reporting and reconciliation on migration activities; 

o Saving of data in production during migration period (if applicable); 

o Modification of reference data in linked TARGET services; 

• Dependencies between the T2 migration stakeholders during the Pre-Migration and Migration 

Weekend: e.g. a participant cannot act before its Central Bank has completed its task; 

• High-level activities and Pre-Migration checkpoints (PMCP), including the criteria for the 

Pre-Migration acceptance; 

• High-level activities and Migration Weekend checkpoints (MWCP), including the criteria for 

final migration acceptance; 

• Operational and escalation procedures in coherence with the T2 MOP;  

 

The following items are not in the scope of the DMD: 

• Detailed information covered in the Pre-Migration Schedule (separate deliverable); 

• Detailed information covered in the Migration Weekend Playbook (separate deliverable); 

• Detailed information covered in the communication framework (separate deliverable); 
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• Detailed information on migration contingency solutions to be put in place should any 

participant not be ready for the migration (separate deliverable); 

• Activities in interlinked TARGET Services (e.g. T2S and TIPS) with dependencies to 

activities in CLM, RTGS and CRDM are described in separate documents e.g. a T2S 

playbook will be delivered in the remit of the Project Managers Group (PMG). 

Furthermore, details and descriptions of Pre-Migration Dress Rehearsals (PMDR) and Migration 

Weekend Dress Rehearsals (MWDR) are not included in this document. These are separate activities 

occurring during the Testing Stage in test environments and will be detailed in the related testing 

documentation. Modified versions of the Pre-Migration Schedule and Migration Weekend Playbook 

deliverables will be prepared for the tests. 

1.3 DMD Target Audience 

This document is targeted at TARGET2-NL participants. 

1.4 Relationship to other Migration Deliverables and Reference Documents 

The figure below visually presents the deliverables and reference documents which are linked to the 

Detailed Migration Document 

 

  

 

Figure 1 – Migration documents related to the Detailed Migration Document 
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2 GENERIC MIGRATION PRINCIPLES 

2.1 Generic Migration Rules 

Generic migration rules have been established as basis of the detailed migration document. These 

rules are listed in the following: 

o In principle, the migration implementation shall consist of a Pre-Migration stage (at least 3 

months), the Migration Weekend and a Post-Migration stage; 

o As a pre-condition to commence the Pre-Migration stage the collection of participant’s 

production data (including the reference data registration forms filled in by the participants), 

initial environment configuration and evaluation of migration testing results must be 

finalized; 

o The reference data shall be set up during the Pre-Migration stage as described in Annex A 

Pre-Migration Schedule; 

o Activities will be defined for each migration checkpoint; 

o DNB  will be in charge of the migration activity monitoring; 

 

2.2 Communication   

The general communication guidelines are outlined in the “Communication Framework” deliverable 

chapter 7 of the T2 Migration, Testing and Readiness Strategy document.  This document also 

includes guidelines for the Pre-Migration and Migration Weekend.  

 

2.3 Monitoring and Coordination 

The detailing of how the monitoring of activities is carried out is described in the Annex D - 

Monitoring and Coordination of this document. This annex also includes the general principles and 

process flow diagrams for the monitoring activities and descriptions of the involved actors’ roles. 

 

2.4 Reporting 

 Reporting principles 

During Pre-Migration and the Migration Weekend stages, CB Migration Managers will provide an 

oral report to the ECB of the status of their activities during the conference calls of each  pre-defined 

checkpoint.  

CB Migration managers are responsible for updating the Migration Information Centre (MIC) with 

the progress of their activities.    
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Each CB is responsible for collecting the information which is needed to provide the required 

information on the status of their activities in the MIC. 

The communicated information, responsibilities, communication processes and channels are further 

described in section chapter 7 of the T2 Migration, Testing and Readiness Strategy document. 

 Content of the end reporting 

The Migration reporting is composed of a Pre-Migration End Report (PMER) and a Migration 

Weekend End Report (MWER). 

Each report is composed of the following elements: 

o Overall assessment of the Pre-Migration stage / Migration Weekend stage 

o List of incidents raised during each stage 

o Status of the community 

o List of open activities and left-overs 

o Migration volumetric parameters 

 

2.5 Calendar terminology 

Checkpoints  

A checkpoint represents the latest point in time during the migration implementation at which a 

specific objective has to be reached. The purpose of a migration checkpoint is to monitor the progress 

of all parties participating in the migration and to make sure that known dependencies are resolved at 

pre-defined checkpoints. In general, some of the coordination required will be of a bilateral nature 

(i.e. involving only a CB and the Eurosystem) while other will be of multilateral nature (i.e. involving 

multiple migration actors). Migration checkpoints are used to reflect the multilateral aspect of 

required coordination during the migration implementation. Several checkpoints during pre-migration 

(PMCP), migration weekend (MWCP) and post-migration (POMCP) have been created. The specific 

description of these migration checkpoints, their rationale and entry criteria to be met are presented in 

the detailed sections on the pre-migration, migration weekend and post-migration stages.  

The procedures to be followed for the migration checkpoint assessment are described in Annex D - 

Monitoring and Coordination of this document.  
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Stages and phases 

The overall periods are referred to as stages. There are three overall stages during the Migration: Pre-

Migration, Migration and Post-Migration. Each stage has periods in which activities take place over 

time; if applicable these are referred to as phases.  

Milestones 

Milestones are points at which the progresses against expectations are evaluated before deciding 

whether to proceed or not. An example for this is the Go/No-Go decision. The milestones should not 

be confused with the T2 project Key Milestones.  

 

2.6 Dependencies and Checkpoints  

This chapter provides a high level overview of the dependencies by role as well as the Pre-Migration 

and Migration Weekend checkpoints (PMCP and MWCP). Furthermore it explains how the 

checkpoints were determined in order to handle dependencies between actors and roles in the pre-

migration phase.  

There are two types of dependencies among activities to be considered: 

Dependencies within a single actor:  

The BPMN extract below from the Pre-Migration Schedule shows dependencies within a single actor. 

Activities proceeding T2.PM.CB.ACR.CU are dependent on the completion of access rights 

configuration by the CB admin.  

 

Figure 2 - Pre-Migration BPMN: CB own activities 
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Dependencies among actors:  

The extract below from the Migration Weekend Playbook shows the dependency between T2 

Operator and the CB. The activity T2.MW.CB.CL.REC CB reconciliation of migrated credit lines and 

the proceeding activities cannot be carried out before the T2 Operator has completed 

T2.MW.T2O.CL.MIG Migration of Credit Lines. 

 

Figure 3 – Migration Weekend BPMN: T2 Operator and CB activities 
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3  MIGRATION TIMELINE  

The purpose of this chapter is to provide a high level calendar of the stages and phases of the 

migration. The chapter also includes descriptions of the phases and their activities. The detailed 

versions of the calendars are included in the Pre-Migration Schedule and the Migration Weekend 

Playbook deliverables. High level descriptions of the activities and checkpoints are also provided in 

the chapter 5 and 6 of the DMD. All dates are in 2022. 

[Dates of the phases and checkpoints to be complemented throughout the drafting process of the Pre-

Migration Schedule and Migration Weekend Playbook deliverables] 

 

3.1 Migration Timeline 

 The high level timeline below presents the three migration stages, their phases by actors and the date 

for the milestone of the MIB Go/No-Go decision.  
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Figure 4 – High level Migration Timeline  

 

3.2 Migration Timeline Composition  

This section includes high level descriptions of the pre-migration, migration and post-migration 

phases, their included activities and responsible actors.  The activities are further described in the 

respective sections of this document in chapter 4.2 and 5.3 and detailed in annex A – Pre-Migration 

Schedule and annex B - Migration Weekend Playbook. 

Pre-Migration 

o System access part 1 (Central Banks) 

In this first phase of the Pre-Migration, CBs initiate their system access to T2 and its common 

components. The CB admin verifies that the data provided in the registration form matches the data in 

CRDM (Name of the CB, accounts, CB admins etc.). 

o Reference data capture part 1 (CBs own level 2 and 3) 

In the reference data capture part 1, CBs configure their own level 2 data (CB admin creates users, 

manages party and account data, network configuration, billing configuration, message subscription 
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etc.). Once completed, CBs capture and configure their own level 3 party data (party, accounts and 

monitoring etc.) 

o Reference data capture part 2 (CB for its community) 

In the third phase, CBs will capture the required reference data for their communities (create parties, 

set up their accounts and the access rights etc.).  

o System Access part 2 (T2 participants)  

T2 participants initiate system access (T2 participant admin verifies the accessibility to T2 and the 

common components in U2A or A2A mode and configures access rights for the T2 participant users). 

The T2 participant user verifies that the data provided in the registration form matches the data in the 

system (Party configuration, accounts, T2 participant admins etc.). 

o Reference data capture part 3 (T2 Participants) 

T2 participants configure their own level 3 party data (party and account configuration, reports and 

monitoring) 

o National Mapping Table 

In this phase, CBs build their National Mapping Tables (NMT). These tables define the relation 

between the current accounts in TARGET2 (including accounts from HAM, SFM, RMM, PHA and 

credit lines), and future T2 accounts. Once built, CBs request the operator to validate the mapping 

tables. This phase runs in parallel with the reference data capture part 3 for the T2 participants. 

o Evaluation 

The evaluation period is the final phase of the pre-migration period between 29 October and 1 

November. During this time, the Eurosystem will evaluate the progress and results of the activities 

carried out by the participants and report the overall community readiness for the migration to the 

MIB. The Pre-Migration report and recommendation will be sent to the MIB. 

o Go/No-Go decision for the start of the Migration Weekend 

The decision to proceed with the migration will be taken by the MIB following the evaluation period  

on 4 November 2022. 

Migration Weekend Stage 

The migration weekend begins on 18 November after the closing of the business day in TARGET2. 

The migration weekend is executed according to the Migration Weekend Playbook (MS/Project Plan), 

which covers the detailed activities that have to be performed by whom, their duration and their 

dependencies.  
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Post-Migration Stage 

The post-migration stage covers the period from the start of calendar day on November 21 until the 

close of business day. 

4 PRE-MIGRATION 

This chapter describes the entry criteria for the Pre-Migration stage and the high-level activities that 

must be performed during this stage. A detailed description of all specific pre-migration activities, 

deadlines and checkpoints applicable will be available in the separate deliverables of the DMD, 

Annex A - Pre-Migration Schedule.  

4.1 Pre-Migration Rules  

o Prior to the Pre-Migration, ECB has provided the electronic registration forms to Central 

Banks, while 4CB has collected the registration forms that the Central Banks sent them. CBs 

must also have collected the registration forms from their participants; 

o The reference data capturing during the Pre-Migration stage shall be completed in accordance 

to a sequence that will be specified by the MTRSG in collaboration with 4CB; 

o All reference data that can be captured in advance to the migration weekend should be 

completed during the Pre-Migration stage in order to minimize the amount of migration 

weekend activities; 

o Warehoused payments cannot be submitted for value dates after the final the business day in 

TARGET2 (either in the old MT format or in the new ISO format). New ISO20022 format 

messages can be processed after the balances are migrated from TARGET2 to T2 and the of 

the new business day starts in T2.Pre-Migration checkpoints (PMCP) are to be monitored 

during the Pre-Migration stage.  

 

4.2 Pre-Migration Activities 

This sub-chapter describes in high level the included activities and entry criteria for each phase in the 

Pre-Migration stage. 

 

 System Access part 1 

The purpose of the first phase is the initial verification that the CBs can communicate at technical and 

application level with T2 (production environment) and the required common components (e.g. 

CRDM, DWH etc.). In addition, CBs perform an initial business configuration verification to ensure 

that the party data set up by the T2 Operator corresponds to the data which was provided by the CB in 

the electronic data registration form. The system access is validated through successful sending and 
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receiving of messages (A2A) and/or the user’s ability to reach the ESMIG landing page (U2A) and 

the required common components.  

This sub-chapter describes solely the entry criteria and activities executed during the system access 

phase.  Details of the connectivity processes are defined as part of the “Connectivity Guide” 

deliverable and its supporting document “Connectivity Plan”  

Entry Criteria 

o Exit criteria of the user testing are successfully fulfilled and a timetable for the 

implementation of the corrections for the remaining severe defects has been mutually agreed 

by the Eurosystem and the communities of the CBs. For possible minor defects remaining 

unsolved, a resolution plan has to be provided;  

o Prior to the start of the connectivity set-up, the CBs must have finalised their negotiations and 

signed the contract with network service provider(s) ; 

o Needed services from NSPs are ordered and delivered by the NSPs (e.g. e-ordering 

completed) and CBs have prepared their internal systems for the connectivity testing; 

o CBs have completed the “ping” connectivity test; 

o CBs have delivered the registration forms to 4CB; 

o T2 operator has performed the business application configuration (following the input of data 

from the collected registration forms).  

Activities 

o CBs execute the system access activity (connectivity to T2 and all required common 

components in production environment);  

o CBs admins set up the access rights for its users 

o CBs verify the business configuration by the T2 Operator; 

o CBs report the results of their system access and registration form verification. 

 

 Reference Data Capture Part 1 

In this first reference data capture phase, CBs will capture their own level 2 and level 3 reference data. 

-   
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 Reference Data Capture Part 2 

In the reference data capturing part 2 phase, CBs will capture the reference data of their community 

i.e. all data of the T2 participants required to get authentication and authorisation to access T2and 

accounts. This sub-chapter describes solely the entry criteria and activities executed during this phase. 

Details of the T2 registration process are defined as part of the “TARGET Services Registration and 

On-boarding Guide” in a separate deliverable.  

Entry Criteria 

o T2 participants have delivered their registration forms to their NCB;  

o Availability and successful acceptance testing of the Data Migration Tool (DMT) provided by 

4CB; 

o Successful performance of at least one Pre-Migration (Dress-) rehearsal in which CBs and T2 

participants have successfully captured required reference data of its CB and its participants.  

Activities  

o CBs initiate reference data capturing activities in accordance with the TARGET Services 

Registration and On-boarding Guide”  

o CBs execute capturing of reference data manually via U2A or A2A and with the support of 

the DMT when applicable; 

o CBs report the status of their reference data capture activities; 

 

 National Mapping Tables 

In this phase NCBs will build their NMT and request the T2 operator to validate the tables.  

The preparation of the National Mapping Tables (NMT) will run in parallel with the System Access 

Part 2 and can be completed only once all T2 participants’ parties and accounts have been created.   

Entry Criteria 

o NCBs have completed the reference data capture part 2 phase. 

Activities 

o CBs build their National Mapping Tables  

o T2 operator validates the NMT 

 

 System Access Part 2 

In this second system access phase the migrating T2 participants will verify they can access T2 and 

the required common components on technical and application level. This communication is validated 

through the successful sending and receiving of messages (A2A) and/or the participant’s ability to 

reach the ESMIG landing page (U2A) and the required common components. In addition, the 
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participants will perform an initial business configuration verification to ensure that the party data set 

up by the CB corresponds to the data which was provided in the reference data registration form. The 

T2 participants can begin their activities once their CBs have reached PMCP3.  

This sub-chapter describes solely the activities and entry criteria during the second part of the system 

access phase for the T2 participants. Details of the connectivity processes are defined as part of the 

“Connectivity Guide” deliverable.  

Entry Criteria 

o Prior to the start of the connectivity set-up, the T2 participants must have finalised their 

negotiations and signed the contract with network provider(s); 

o Needed services from NSPs are ordered and delivered by the NSPs (e.g. e-ordering 

completed); 

o Participants have prepared their internal systems for the connectivity testing;  

o The CBs has captured the required reference data (creation of party and T2 participant 

admins);  

Activities 

o T2 Participants execute the system access and registration form verification activities;  

o T2 Participants configure access rights to their users; 

o T2 Participants report their connectivity results to their CB; 

 

 Reference Data Capture Part 3 

This third part of the reference data capturing process forms the completion of the reference data 

capturing exercise for the T2 participants. This sub-chapter describes solely the entry criteria and 

activities executed during the final part of the reference data capturing process.  

Entry Criteria 

o Successful performance of at least one Pre-Migration (Dress-) rehearsal in which CBs and 

participants have successfully captured required reference data of its CB and its participants. 

Activities  

o T2 participants complete the required capturing and configurations of their own reference 

data; 

o CBs report the status of the registration activities of their community. 
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 Evaluation 

The evaluation phase is the final phase in the Pre-Migration stage. An end-of-pre-migration report 

will be produced for the MTRSG, where the performed tasks are assessed in terms of operational 

readiness of the Central Banks and the T2 participants in their community. Based on this information, 

a recommendation is provided to the TSWG and MIB in preparation of the Go/No-Go decision on 

November 4. 

Entry Criteria 

o All pre-migration activities and status report are finalized. 

Activities 

o Eurosystem assessment of community readiness based on results of the pre-migration 

activities; 

 

4.3 Pre-Migration Checkpoints 

- PMCP0: Green-Light to start Pre-Migration; 

This checkpoint allows all actors to start with their pre-migration activities.  

- PMCP1: CBs system access, access rights and registration form data verification completed; 

By this checkpoint all CB should have completed the system access activities. 

- PMCP2: CBs reference data capture part 1 completed; 

By this checkpoint CBs have completed their own reference data activities (own level 2 and level 3 

reference data).  

- PMCP3: System access granted to all T2 participants;  

By this checkpoint all CBs have completed the party creation of their T2 participants and configured 

access rights for the T2 participant admins.  

- PMCP4: CBs reference data capture part 2 completed;  

By this checkpoint CBs have completed the configuration and capturing of reference data for their 

communities. 

- PMCP5: All NMTs correct; 

By this checkpoint CBs have built their NMT and had it validated by the T2 operator.    

- PMCP6: Reference data capture part 3 completed;  

By this checkpoint all reference data of CBs and their communities have been captured.  

- PMCP7: End of Pre-Migration; 
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This checkpoint marks the end of the pre-migration and will be used to assess the status of the pre-

migration of CBs and their T2 participants before the MTRSG recommendation to the TSWG and 

MIB.   

 

5 MIGRATION WEEKEND  

The purpose of this chapter is to provide a high-level overview of entry criteria, milestones and 

activities during the migration weekend stage as well as mitigating measures. A detailed description 

of all specific migration weekend activities, deadlines and checkpoints applicable will be available in 

the separate deliverable Annex B of this document “Migration Weekend Playbook” (MWP).  

5.1 Migration Weekend Rules  

The following rules apply for the migration weekend stage: 

o Migration Weekend Checkpoints (MWCPs) are to be monitored during the migration 

weekend stage; 

o Network service providers are to ensure special support (e.g. no maintenance windows) 

during the migration weekend and will be involved during the whole week-end;  

 

5.2 Migration Weekend Entry Criteria 

Before the migration weekend, entry criteria have to be met by the involved T2 actors. On a high-

level, the following entry criteria can be distinguished: 

o Exit criteria of the user testing are successfully fulfilled and a timetable for the 

implementation of the corrections for the remaining severe defects has been mutually agreed 

by the Eurosystem and the communities of the CBs. For possible minor defects remaining 

unsolved, a resolution plan has to be provided;  

o Successful completion of the pre-migration activities; 

o Availability of all required information and processes to ensure a successful execution of the 

migration weekend activities, including in case of contingency situations. In this context the 

following deliverables and processes are referred to: Migration Weekend Playbook, Migration 

contingency scenarios (incl. contact lists). In terms of processes, the communication scheme, 

roles and responsibilities and tools to be used must be clarified and available (e.g. migration 

website) ; 

o Confirmation of the Eurosystem and the CBs that the necessary control mechanisms and 

decision-making process are defined /in place to ensure a successful execution of the 

migration process over the weekend; 
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o The operational documentation (i.e. T2 InfoGuide) has to be finalized and validated; 

o Confirmation that the external communication has been rolled out; 

o Confirmation of the CBs of their readiness and that of their community for the start of the 

migration weekend activities. 

 

5.3   Migration Weekend Activities 

This sub-chapter provides an overview of activities during the migration weekend.  

o CBs and their participants migrate and adapt their internal systems to ensure they are 

compatible with the T2 platform; 

o Loading of balances from TARGET2 PM, accounts from HAM, SFM, RMM, PHA, fixed 

credit lines (according to the NMT) and all other dynamic data (for example possible 

overnight deposits and marginal lending input); 

o Participant activities: dynamic data execution (for example immediate/ standing orders) ; 

o [to be complemented throughout the “detailed migration document” drafting process] 

 

5.4 Migration Weekend Checkpoints 

MWCP0 ECB gives the migration managers the green light to start the migration. 

MWCP1 Migration managers confirm the successful completion of the reconciliation of the 

migrated credit lines. 

MWCP2 Migration managers confirm the successful completion of the reconciliation of the 

migrated balances. 

MWCP3 Migration managers confirm the initiation of liquidity distribution. 

MWCP4 Migration managers confirm the completion of the CLM balance reconciliation. 

MWCP5 Migration managers confirm the execution of CLM standing orders and the 

completion of balance reconciliation. 

MWCP6 Migration managers confirm the execution of RTGS standing orders and the 

completion of balance reconciliation. 

MWCP7 Migration managers confirm the execution of the final liquidity distribution and the 

completion of balance reconciliation. 
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6 POST-MIGRATION  

The main objective of the post-migration stage is to monitor the stabilisation of the T2 platform in 

terms of performance and service level.  

 

6.1 Post-Migration Rules  

In order to ensure that the platform and the new setup including the systems on the T2 stakeholders’ 

side can stabilise, all involved T2 actors should adhere to the following principles: 

o Close monitoring of all systems including internal systems on the T2 stakeholders side; 

o The T2 platform will be operated according to the normal production procedures as defined in 

the InfoGuide; 

o Changes to the involved systems that are not related to fixing bugs or resolving issues should 

be avoided; 

o The software and configuration of the pre-production testing stage should be brought in sync 

with the production environment to allow an easier reconstruction of (potential) issues on the 

production environment and the test of their solution; 

o If required, the post-migration time period can be extended.  

 

6.2 Checklist 

Prior to the post-migration stage, all Participants  should take the necessary measures to accommodate 

the effects of migrating to a new system. For this purpose, it is highly recommended to consider   the 

following points for the first days of T2:  

• Sufficient resources available in operations and support functions  

• Early login to verify connectivity, systems and reference data prior to the opening of business 

day– is everything looking as expected?  

• Verification of balances  regular settlement of operations and customized settings; 

• Process / workflow documents and contingency procedures - are these updated and in line 

with the changes introduced with T2?  
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6.3 Post-Migration Stage Checkpoints 

Migrating T2 into production environment will require significant efforts from all involved 

stakeholders. Thus, the performance and operation of the T2 system will be of interest to several 

parties (the ECB, CBs and their communities) in the course of the first business days.   

 

7 EXCEPTION HANDLING 

The following list of topics will be described in the Annex C – “Contingency Procedures” deliverable 

and its supporting document “Detailed Contingency Procedures”: 

o Definition of major scenarios of contingency, e.g.: 

o CBs or participants are unable to capture reference data  

o Discrepancy in the migrated balances  

o Failure to perform business as usual  

o Description of procedures and activities to be executed during the contingency situation 

o Roles and responsibilities during the execution of the contingency procedures, e.g. involvement 

of the migration mangers and dedicated crisis managers on the side of the Eurosystem, the CBs 

and other T2 parties. 

 

8 APPENDIX 

8.1 Index of Illustrations 

FIGURE 1 - MIGRATION DOCUMENTS RELATED TO THE DETAILED MIGRATION DOCUMENT ..... 7 

FIGURE 2 - MIGRATION CALENDAR ............................................................................................................ 13 

FIGURE 3 - PRE-MIGRATION CALENDAR .................... FOUT! BLADWIJZER NIET GEDEFINIEERD. 

FIGURE 4 - MIGRATION WEEKEND CALENDAR ........ FOUT! BLADWIJZER NIET GEDEFINIEERD. 
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8.2 Reference Documents 

Document Title Comments 

T2 Connectivity Guide Deliverable related to the pre-requisites of the pre-migration stage 

chapter 

TARGET Registration and On-Boarding Guide Deliverable related to the pre-requisites of the pre-migration stage 

chapter 

Migration Weekend Playbook Deliverable related to the migration weekend stage chapters 

Pre-migration Schedule Deliverable related to the pre-migration stage chapter 

Migration Communication Framework Migration deliverable related to the migration synchronisation point 

chapter 

T2 MOP Deliverable to replace the TARGET2 MOP once T2 goes live 

 

8.3 Activity Description Methodology – BPMN Notation 

This section details the methodology employed for the description and depiction of pre-migration and 

migration weekend activities. In particular the BPMN elements used for the graphical representation 

are explained. This methodology is used throughout the Detailed Migration Storyline document and in 

its annexes. 

The design principles and graphical elements are based on the Business Process Model and Notation 

(BPMN). The following BPMN elements are used in this document; particularities with respect to this 

document are highlighted in bold italics. 
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Table 1 - Overview of BPMN elements 

Graphical Elements Description 

Pool: 

 
Pool with activities: 

 
Pool with lanes: 

 
Pool with milestones: 

 

Pool 

A pool groups activities into a process 

which is executed by one or several 

institutions. This could be T2 actors such 

as Central Banks as well as CSDs and 

Payment Banks (with a direct connection to 

T2).  

 

Pool with lanes: A pool can be split into 

lanes, e.g. to distinguish activities 

performed by Central Banks, CSDs and 

Payment Banks. 

 

Pool with milestones: A pool can be split 

into milestones in order to represent time 

dependencies graphically. 
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Graphical Elements Description 

 

Activity 

An activity is the generic term for work 

being performed as part of the business 

process. 

 

There are two types of activities: 

Task: An activity can depict a task i.e. an 

atomic unit of a process which cannot be 

divided any further 

Sub-process: An activity can be a sub-

process that could be divided into several 

tasks. 

 

 

Group 

A Group is a loose combination of 

activities and serves as a means to 

categorise or highlight activities. Similarly, 

groups are used to indicate T2 services 

belonging together. 
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Graphical Elements Description 

Generic start event: 

 

Start event timer: 

 

Start event condition: 

 

 

End event: 

 

 

 

Intermediate event timer: 

 

Intermediate event condition: 

 

Intermediate event message: 

 

Intermediate event signal: 

 

Event 

An event indicates something “happening” 

at the beginning/end or in the course of the 

process flow. 

There are several types of events: 

 

Generic start event: The event that triggers 

the start of the process is not specific. 

 

Start event timer: The event that triggers 

the process is a specific point in time. 

 

Start event condition: The fulfilment of a 

condition initiates a process. 

 

End event: The process terminates. 

 

Intermediate event timer: The process 

awaits the end of a time span. 

 

Intermediate event condition:  The process 

awaits the fulfilment of a business 

condition. 

 

Intermediate event message: The receipt of 

a message triggers subsequent activities. 

 

Intermediate event signal: The receipt of a 

signal triggers subsequent activities (e.g. an 

migration synchronisation point) 
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Graphical Elements Description 

 

Sequence Flow 

A sequence flow indicates the order in 

which activities are performed. 

Decision: 

 

Fork: 

 

Decision and Fork/Splitting the process 

flow 

There are two options for splitting the 

process flow: 

 

Decision: A decision indicates that the 

process can follow either one of two 

alternative process flows (“OR”-

connection). In this case two or more 

conditions are described which determine 

the actual process flow. 

 

Fork: A fork indicates that the process will 

follow two process flows in parallel 

(“AND”-connection). 
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Graphical Elements Description 

Merge: 

 

Join: 

 

Merge and Join/Combining the process 

flow 

There are two options for combining the 

process flow: 

 

Merge: A merge indicates that two process 

flows are combined into one as soon as the 

first alternate process flow reaches the 

gateway (“OR”-connection). 

 

Join: A join indicates that two process 

flows are combined into one only if both 

process flows have reached the gateway 

(“AND”-connection).  

 

 

Activity submitted to deadline 

An activity may be submitted to a deadline 

(e.g. time limit for an escalation body to 

take a decision): when the deadline is 

reached, the next activity in the process can 

commence. 
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8.4 Activity ID naming 

This chapter details the methodology employed for the description and depiction of pre-migration and 

migration weekend activities.  

For the description of activities Annex A the following notation is used: 

ID Activity ID  

Activity Name Unique name of the activity 

Activity Group  e.g. Access Rights Data,  

Reflected in graphics as well 

Actor e.g. T2 Operator / CB admin/ T2 participant user/  

Data configuration 

(A2A, U2A, DMT) 

U2A: reference to screen(s) 

 A2A: ISO20022 xml messages 

 DMT: Data Migration Tool 

Description Description of the activity in the context of pre-migration 

activities and if necessary the reference data object. 

Prerequisites The checkpoint(s) or activities which must be completed before 

the activity can start. This marks particularly the dependencies to 

other actors. 

 

Next activity  

(i.e. activities for which this is a 

prerequisite) 

The next activity (by the same actor) which requires this activity 

to be completed beforehand. 

Next PMCP or MCP The next checkpoint. 

Optional Y(es)/N(o) flag indicates whether this activity is a mandatory 

step, that every actor needs to complete.  

Reference UDFS  Reference to the UDFS version, chapter number, message name 

and message code 

Reference UHB  Reference to the UHB version, the Business case name and 

number in the section 3 User Instructions Part of the UHB. 

Reference DMT  Reference to the DMT  

 

Reconciliation means  U2A: the UHB Business case (see above) also identifies the list 

screen that can be used for reconciliation purpose. 
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DMT: the DMT “Enriched file” allows for checking the results 

of the validations performed within the DMT module. 

A2A: Several ways of reconciliation are listed, when available. 

Status advice: status advice message from T2, 

List Query: query message and response message from T2 

Audit Trail Query:  query message and response from T2 

Report: report message. 

Related privileges List of privileges that are required to execute this activity. The 

privileges are referenced in the UHB and UDFS  

Required Role List of role/roles required to execute this activity. 

 

For the description of activities Annex B the following notation is used: 

ID Activity ID  

Activity Name Unique name of the activity 

Activity Group  e.g. Access Rights Data,  

Reflected in graphics as well 

Actor e.g. T2 Operator / CB admin/ T2 participant user/  

Data configuration 

(A2A, U2A, DMT) 

U2A: reference to screen(s) 

 A2A: ISO20022 xml messages 

 DMT: Data Migration Tool 

Description Description of the activity in the context of pre-migration 

activities and if necessary the reference data object. 
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ID naming scheme 

Part Abbreviation Description 

1 T2.PM / T2.MW Pre-Migration / Migration Weekend 

Activities Document 

2 CB / T2P/ T2O Central Bank / T2 participant/ T2 

Operator 

3 MSG / ACR / RES / PTY / DCA The corresponding group of activities 

as highlighted in colour in the 

graphical representation: 

Messaging and Reporting Data / 

Access Rights Data / Restrictions and 

Rules Data / Party Data / Dedicated 

Cash Account Data 

4 e.g.  CU Abbreviation for the activity 

 

The Activity ID is made of the above four parts 1.2.3.4. e.g. T2.PM.T2P.ACR.CU stands for: 

1 - T2.PM: Pre-Migration: The activity is in the Pre-Migration stage 

2 – T2P: The actor is the T2 participant 

3 – ACR: The group of activities is related to Access Rights Data 

4 – CU: The activity is the set-up of users of the T2 participant 

 

8.5 Data Configuration Modes & Reconciliation means 

 

Annex A – Pre-Migration Schedule 

Placeholder for “DMD - Annex A - Pre-Migration Schedule” document. 

 

Annex B – Migration Weekend Playbook 

Placeholder for the “DMD – Annex B – “Migration Weekend Playbook” document 

 



Detailed Migration Document  

33 
Detailed Migration Document  

Annex C – Contingency Procedures 

Placeholder for the “DMD – Annex C – “Contingency Procedures” document 

 

Annex D - Monitoring and Coordination Procedures 

Placeholder for “DMD - Annex D - Monitoring and Coordination Procedures” document. 

 

Annex E – Migration of Balances Tool 

Placeholder for “DMD - Annex E – Migration of Balances Tool. 

 

 

9 LIST OF ABREVIATIONS 

 

Abbreviation Description 

A2A Application-to-Application Access Mode 

BPMN Business Process Model and Notation 

CB Central Bank 

CLM Central Liquidity Management 

CR Change Request 

DCA Dedicated Cash Account 

DMD Detailed Migration Document 

DMT Data Migration Tool 

EOD End of Day 

ESCB European System of Central Banks 

LLI Last Level Intervention 

LT Liquidity Transfer 

MOP Manual of Operational Procedures 
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MBT Migration of Balances Tool 

MIB Market Infrastructure Board 

MTRSG Migration Testing Readiness Subgroup 

MCP Migration Checkpoints 

NSP Network Service Provider 

PMCP Pre-Migration Checkpoint 

PoNR Point of No Return 

RTGS Real-Time Gross Settlement 

RTS Real-Time Settlement 

SOD Start of Day 

TARGET2 Trans-European Automated Real-time Gross settlement Express Transfer 

system 

T2 CLM and RTGS TARGET2   

T2P T2 participant 

T2O T2 operator 

T2S TARGET2-Securities 

TSD TARGET Service Desk 

TSWG  TARGET Services Working Group - Project Managers Group  

TBC To be confirmed 

U2A User-to-Application Access Mode 

UDFS CLM and RTGS User Detailed Functional Specifications 

 

 


